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ACRONYMS  

 
ACWUA Arab Countries Water Utilities 

Association 
ADSL Asymmetrical digital subscriber line 
AFD French Development Agency 
AWP Annual Work Plan 
APP Annual Work Plan 
ATP Annual Training Plan 
BMLWE Beirut-Mount Lebanon Water 

Establishment 
BOQ Bill of Quantities 
BWE Bekaa Water Establishment 
CAS Central Administration of Statistics 
CCN Cooperating Country National 
CCTV Closed Cable Television 
CDG Chairman and Director General 
CDM Camp, Dresser and McKee 

Engineering  
CDR Council for Development and  

Reconstruction 
CRM Customer Relations Management 
CIP Capital Improvement Plan 
CO USAID Contract Office 
COA Chart of Accounts 
CQCP Construction Quality Control Plan 
CSR Customer Service Representative 
COP Chief of Party 
COR Contract Officer Representative 
DG Director General 
DAI Development Alternatives Inc. 
DCOP Deputy Chief of Party 
DEP Design Engineering Partners 
EIB European Investment Bank 
EU European Union 
EA Environmental Assessment 
EDL Electricite du Liban (National 

Electricity Provider) 
EMMP Environmental Monitoring and 

Mitigation Plan 
ERP Enterprise Resource Planning 
EOI Expression of Interest 
FAS Financial & Accounting System 
GA Geographical Area 
GIS Geographical Information System 
GIZ Gezellshaft fur Internatione 

Zuzammenarbeit 
GNSS Global Navigational Satellite System 
GOL Government of Lebanon 
GTZ German Technical Assistance 
 

 
 
HDSL High-bit-rate Digital Subscriber 
 Line 
HPIP High Priority Intervention Program 
HR  Human Resources 
H&S  Health and Safety 
IAR  Initial Assessment Report 
IEE  Initial Environmental Evaluation 
IFI  International Financial Institution 
IRG  International Resource Group 
IRM Information Resources Management 
IT  Information Technology 
IWRM Integrated Water Resource 

Management 
KPI  Key Performance Indicator 
LWWSS Lebanon Water and Wastewater 

Sector Support 
MIS Management Information System 
MMS Maintenance Management System 
MOEW  Ministry of Energy and Water 
MOF  Ministry of Finance 
MOTGE Mise en place des Outils Techniques 

de Gestion de l’Eau  
NLWE North Lebanon Water Establishment 
NRW  Non Revenue Water 
NWSS  National Water Sector Strategy 
O&M  Operations and Maintenance 
PMP  Performance Monitoring Plan 
PSP  Private Sector Participation 
PPM  Parts per million 
PPP  Public Private Partnership 
SCADA System Control and Data Acquisition 
SLWE South Lebanon Water Establishment 
SMP Subcontractor Management Plan 
SOW Scope of Work 
STTA Short-Term Technical Assistance 
TBC To be confirmed 
TOR Terms of Reference 
USAID United States Agency for 

International Development 
USG United States Government 
WE  Water Establishment 
WET  World Engineering and Technology 
WPS  Water Pumping Stations 
WWTP  Wastewater Treatment Plant 
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A. INTRODUCTION 
 
The Lebanon Water and Wastewater Sector Support (LWWSS) Program is a $34 million, 67-month 
(October 2009 - April 2015) program funded by USAID and implemented by Development 
Alternatives, Inc. (DAI). LWWSS provides technical assistance and related services to impact 
USAID/Lebanon’s Assistance Objective (AO) 4, “Improved water services for all in Lebanon”, and 
the corresponding Intermediate Results (IRs), “More efficient management of water resources”, 
“Improved water infrastructure”, and “Enhanced water governance”.  
 
LWWSS works in cooperation with the Ministry of Energy and Water (MOEW) to assist Lebanon’s 
four Water Establishments (WEs) in strengthening their capacity to deliver high-quality and 
sustainable services. Ultimately, the LWWSS program aims to help the WEs advance towards 
financial and operational sustainability and overcome the many challenges they face, including staff 
shortages and an aging workforce, poor customer relations, low tariffs that fail to recover operating 
costs, lack of metering, excessive non-revenue water, and underinvestment in the water and 
wastewater infrastructure. 
 
The areas of focus that LWWSS targets in working with the WEs include: 

 Building management capacity within the WEs; 

 Increasing financial management capacity and financial system integration; 

 Procuring equipment to complement technical assistance and capacity building; 

 Business planning to increase capital planning and benchmarking capacity; 

 Funding urgent infrastructure works to enhance delivery or access and coverage; and  

 Developing a corporate culture, customer service orientation, and public outreach programs. 
 
Based on the initial LWWSS program objectives of building on previous USAID and other donor 
program progress, and as a result of lessons learned during the past four years of the program, 
LWWSS has focused on implementing its Year-Fiver Work Plan within specific areas of Water 
Establishment (WE) operations.  The LWWSS program has, therefore, tailored the individual WE 
work plans to apply the information gathered on each WE and to leverage the successes 
accomplished to date. 
 
This Quarterly Report covers the period from January 2014 – March 2014 and provides quarterly 
highlights, component updates that provide technical perspective, and detailed progress of project 
activities broken down by each WE and then further by each component, as per the Year Five Work 
Plan. Each component consists of several activities, and progress of each is depicted in the 
accompanying Gantt charts and detailed in the narrative.  
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B. QUARTERLY ACTIVITY HIGHLIGHTS 
USAID Increases Financial and Commercial Viability of the South Lebanon Water 
Establishment by Implementing the Enterprise Resource Planning Solution 
 

 
 

 
 

Above and below: In-class and practical 
training sessions 

 

 
 

As part of USAID’s efforts in building the capacity 

of the South Lebanon Water Establishment 

(SLWE), the Lebanon Water and Wastewater 

Sector Support Program (LWWSS) arranged for a 

kick-off meeting that would mark the beginning of 

the implementation of the Enterprise Resource 

Planning (ERP) business solution software 

platform.  

 

The meeting took place on Wednesday, January 

29, 2014, in the presence of 15 pertinent staff 

members from the SLWE. During the meeting, an 

overview of the scope, objectives, approach and 

methodology were presented. A series of similar 

meetings will follow where the feedback and 

comments of staff will be integrated into the final 

EPR system, which will be tailored to the specific 

needs of the SLWE.  

 

The ERP system, Microsoft’s Dynamic NAV, will 

provide the SLWE with an integrated, flexible and 

modern platform for computerized operations 

across all its departments, and will enable it to 

achieve fast progress in terms of increased 

administrative efficiency, accountability, quality 

control and informed decision making. The SLWE 

will have a centralized management information 

system that connects to all branches and handles all 

financial, administrative and customer-related 

processes (procurement, budget, accounting, 

inventory, payroll, HR, documentation and 

registration, billing and collection, CRM), using a 

robust IT infrastructure sustained by a well-trained 

team of employees. 

 

Once implemented, the ERP system will replace 

the current system which is outdated and especially 

vulnerable to data inaccuracy errors, time delay in 

data production, and inconsistency in financial and 

accounting standards application. 
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USAID plants trees in Bechmezzine for Bioremediation reasons 

 

 
 

 

 
 

 

                                                      

 

 

 

 

In an effort to increase supply hours to areas facing 

supply shortage, USAID’s Lebanon Water and 

Wastewater Sector Support (LWWSS) Program 

provided power generation equipment for key pump 

stations in North Lebanon including the Bechmezzine 

area. This activity was deemed one of the most crucial 

capital investments identified for the North Lebanon 

Water Establishment (NLWE), as it would enable the 

pumping and distribution of water to thousands of 

users in rural and deprived areas of North Lebanon. 

 

Due to the proximity of residential buildings, and the 

extremely limited area in which to install the power 

generator ,it was placed on a concrete pad adjacent to 

the pump station with its exhaust only about 7 meters  

away from the nearest inhabited house. This would 

normally be in violation of environmental principles 

which would require a minimum of 15 meters 

mandatory clearance between exhaust emissions and 

an inhabited area. 

 

In order to mitigate the potential for negative impact 

of the diesel generator on the environment, improve 

air quality, and reduce pollution, the LWWSS team 

together with the municipality of Bechmezzine 

planted seven Cypress trees in February 2014.  

 

The Bechmezzine municipality was very pleased with 

the solution; as a result, they contributed two Caroline 

flowers and manpower to plant the trees. In addition, 

they promised to care for the trees in the future and to 

plant grass and flowers around the station for 

ornamental purposes. 

Residents of the community expressed their 

satisfaction with the arrangements. Some were 

learning for the first time that trees could serve as 

natural filters cleaning the air from the toxic 

contaminants caused by the diesel engine emissions. 
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USAID builds the capacity of the Bekaa Water Establishment by supporting 
the development of a Water Supply and Waste Water Master Plan 
 

 

 

 

      
   

 

 
 

 

 

 

 

Further to the adoption of the government’s National 

Water Sector Strategy and the development of a five-year 

business plan for the Bekaa Water Establishment (BWE), 

USAID’s Lebanon Water and Wastewater Sector Support 

Program (LWWSS) identified an important potential to 

assist the BWE in developing an Engineering Water 

Supply and Sewerage Master Plan that will guide the 

WE’s development over the next twenty five years. 

 

On 26 March 2014, a one day workshop took place at the 

BWE’s Customer Service Center to discuss the Master 

Plan in the presence of the BWE Director General, 

USAID, LWWSS team, the Advisor to the Minister of 

Energy and Water, a representative from the Council for 

Development and Reconstruction, and the subcontractor 

KREDO, appointed to develop the Master Plan. KREDO 

delivered a presentation of their findings to date, 

followed by an in-depth discussion with the attendees on 

the progress and setting guidelines for moving forward.  

Other follow up meetings with KREDO will take place to 

ensure a smooth workflow and adherence to schedule. 

 

The development of a Master Plan is a critical activity 

and a requirement of the National Water Sector Strategy 

(NWSS). It is in line with the national effort to empower 

WEs and assist them by building their capacity in capital 

investment planning, thus increasing their effectiveness 

in fulfilling their roles and duties towards Lebanese 

citizens. 

 
 



 

7 
 

Project Progress by Water Establishment and Component 
 
Project activities are broken down by each WE and then further by each LWWSS component, in 
conformance with the Year Five Work Plan. Each component consists of several activities, and 
progress of each is depicted in the Gantt charts and detailed in the narrative.  
 

1. Bekaa Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
Work Plan Activities 
 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End 
of Year Five 

 Target Date 

2.2 

Building the WEs' Water Quality 
Management Capacity: Water 
Quality Testing Plan 

 AUB  Activity completed 
 

2.3 
Capacity Building in Operation and 
Maintenance of Pump Stations 

 KREDO  Activity completed 
 

2.4 
Public administration and Process 
Management Training  

     
Activity to be 
completed 

 June 2014 

2.4.2 

Public administration and process 
management training aiming at 
increasing staff familiarity with WE 
systems and processes 

  
- LWWSS (MK), 
ABA (MC) 
 

 
Activity to be 
completed  

June 2014  

2.5 
Training on Network Maintenance 
and Repair 

       

2.5.1 

Basic training on network 
maintenance, monitoring and repair, 
for existing and newly recruited 
network team personnel 

  
- LWWSS (MK) 
- KREDO 

 Activity completed  
December 
2013  

Personnel: BG-Bassem Ghayda; MK-May Koleilat; GT-Gulnard Ters; MC-Mike Chalah 
 
Below we provide additional context for selected activities presented in the table above.  
 
Activity 2.4 - Public Administration and Process Management Training  

 
The training will be conducted by the LWWSS Financial and Training Specialists during the third 
quarter of Year Five. By then, the staff will be more available for training as BWE would have 
completed its closing of fiscal year exercise, which takes place during February and usually extends 
into March. 
 
 In January, LWWSS team sent the DG of BWE a memo explaining the content of the training and 
proposing a list of participants. In February, LWWSS team received the official approval of the DG on 
the training along with the list of participants. LWWSS team prepared the case studies, power point 
presentations and the templates necessary for the needs analysis and the prerequisite knowledge 
assessment. 
 

Manhole construction at Ain  
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During March the content of the 7-day training, set for April, was finalized for the different modules. 
Fourteen of the newly recruited employees were nominated to attend the training and were requested 
to complete a training needs assessment. 

BWE will be sending additional names of staff who are currently working on the ERP software to 
participate in the training.  

 
 
Activity 2.5 - Basic training on network maintenance, monitoring and repair, for existing and newly 
recruited network team personnel 

 
Activity completed in the first quarter of Year Five. 
 
 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
 
Work Plan Activities 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Personnel: AA-Ahmad Azzam; MC-Mike Chalah 
 
Below we provide additional context for selected activities presented in the table above.  
 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

3.1 
Upgrade Finance and Accounting 
Standards and Methods 

   
  

3.1.5 

Develop procedures and a standard 
manual for yearly budgeting within 
the WE, and conduct applied 
training to key departments. 

 ABA (AA, MC)   
Procedures defined, 
manual produced, 
training conducted.  

September 
2014 

3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to 
key departments. 

 ABA (AA, MC)  
Procedures defined, 
manual produced, 
training conducted.  

February 
2015 

3.2 

Integrate the WEs Financial, 
Accounting, Customer Service 
and Business Process Systems: 
The Enterprise Resource 
Planning (ERP) Platform 

  ABA (AA, MC   

 Systems integrated 
ERP modules fully 
functional 

 December 
2014 

3.2.4 
Conduct training, assist in transition 
phase and provide one year on-site 
support 

  
 ABA (MC) 
 EDM 

   Activity completed  
December 
2014  
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Activity 3.1 – Upgrade Finance and Accounting Standards and Methods  
 
3.1.5 - Develop procedures and a standard manual for yearly budgeting within the WE, and conduct 
applied training to key departments 
 
This activity aims to enhance and standardize the budget preparation procedure, by introducing a new 
culture to the BWE that will improve the use of budgeting as a planning and control tool, and will 
provide BWE’s key staff with a step by step guide on how to plan, prepare and implement the budget to 
improve planning and operations. 

 
In January 2014, mostly preparatory work took place such as field visits and meetings with key staff for 
the purpose of investigating and defining key best practices in budgeting. Actual implementation 
however, was not expected to start until the third quarter of Year Five.  
 
During February, the LWWSS program coordinated with the EU's SISSAF project which included a 
comprehensive budget activity for the four water establishments. In order not to duplicate any work, a 
meeting took place on 28 February to discuss the tasks in detail. It was agreed that the LWWSS team 
will send SISSAF an outline of the budget requirements of the WEs, based on which tasks will be 
distributed between the two projects. EU’s SISSAF project, however, made it explicit that their 
involvement will be mostly at the strategy/policy level, so LWWSS decided to continue with their 
budgeting activities as planned.  
 
During March, preparations were under way for a training activity set to take place in May, targeting the 
four WEs. A draft of the budget manual and the content of the presentations were finalized. The 
purpose of the workshop is to familiarize the staff of the WEs with the content of the budget manual, 
obtain their feedback and integrate it into the final version. 
 
3.1.6 - Develop procedures and a standard manual for internal audit 
 
LWWSS will assist the BWE in developing a thorough Internal Audit Manual that will cover all aspects 
of audit controls dictated by the by-laws and the legislation applicable to the WEs, in order to improve 
detective, corrective and preventative controls within the WE. The effort would also allow the WE to 
conduct an operational review of performance on a yearly basis, thereby providing WE management 
with powerful tools to monitor the WE’s performance and compliance. As part of this activity, the 
LWWSS program and BWE will work to assign staff to lead the process of internal auditing, conduct 
comprehensive training on the manual’s contents and processes. 
 
Work on the Internal Audit manual commenced during the second quarter of Year Five. Memos along 
with the draft manual and forms were sent to the DGs of the four WEs requesting staff attendance for 
an upcoming Audit training. After receiving the approval of the four DGs, training was scheduled for 8 
May 2014. One of the key outputs of the training is collecting user feedback. The draft version will then 
be revised to incorporate staff comments. A final version will be disseminated to participants from the 
four WEs and the MOEW.  
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Activity 3.2 - Integrating the WE’s Financial, Accounting, Customer Service and Business Process 
Systems 
 
Enterprise Resource Planning (ERP) System Progress 
 
During January, LWWSS team and EDM subcontractor performed several follow up visits to the BWE 
and determined that all the ERP modules (procurement, budget, inventory, payroll, human resource, 
accounting and documentation) are functional except for the billing and collection and CRM modules 
which were pending the receipt of the final list of tariffs from BWE, along with the subscribers’ file. 
However key users were still facing some challenges with some of the other modules as well which 
prevented them from fully adopting the system.  On January 30, 2014, LWWSS management met with 
the BWE DG together with the USAID COR in order to address and mitigate these challenges and 
issues. The attendees mainly agreed that: LWWSS financial consultant, Mike Chalah, should increase 
the follow up visits to three times per week in order to meet and better assist the DG and his staff 
during the transition phase from the current system to the ERP system. He will brief the DG on 
encountered challenges and the progress achieved so far. He will also send him reports generated by 
the system and update him on the status of implementation of the different modules. In addition, he will 
meet with key users in the DG’s presence to ensure operability of the modules as well as staff 
satisfaction. 
 
On February 5 and 11, meetings were held with Mr. Moussallem on the ERP system. In-depth 
discussions took place and a presentation was delivered by LWWSS team and EDM subcontractor on 
two modules, Budgeting and Procurement. Also in February, the final list of tariffs was received. 
 
During March, LWWSS team and EDM subcontractor continued with the follow up visits to the BWE. 
On March 31, LWWSS team met with the DG in the presence of EDM technical support and the key 
users of the ERP software. All key users were directed by the DG to use the functional modules and 
contact EDM in case they faced technical problems. 
 
The master subscribers’ file still was not received in March but rather delayed until April. 
 
The below table summarizes the status of the different ERP modules as of the end of March 2014: 
 

Module 
Description 

Functionality 
Rate 

Reporting Status Comments 

Procurement  100% Reports generated  Presented to the DG 

Budget  100% Reports generated Presented to the DG 

Inventory  100% Reports generated To be presented to the DG next month 

Payroll  100% Reports generated except 
for one   

One report remains to be finalized, 
generated and will be presented to the DG 
next month 

Human Resources  100% Reports generated from 
the system  

presented to the DG  

Accounting  100% Work in progress Presented to the DG but the report will be 

generated end of April 

Documentation 
and Registration  

100% Reports generated from 
the system 

To be presented to the DG next month 

Billing and 
Collection 

90% Work in progress Subscriber file is still missing.  

CRM 90% Work in progress Linked to the Master file of subscribers 
which is still missing. Also related to the 
billing & collection Module. 
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Component 4: Capital Investment Planning and Program/Project Management 
 
Work Plan Activity 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

4.4 Master planning 
   

  

4.4.1 
Water Supply and Sewerage Master 
Plan  

LWWSS, KREDO,  
ValuAdd  

 Activity to be 
completed  

August 2014 

 
Below we provide additional context for selected activities presented in the table above. 
  
Activity 4.4 - Developing Water Supply and Sewerage Master plan 
 
After several meetings to review and discuss the draft Wastewater System Assessment Report, 
KREDO submitted the report on January 24, 2014. This report was thoroughly reviewed by LWWSS’ 
engineering team and ValuAdd consultant, Mr. Philip Giantris. A meeting was held with KREDO on 
January 31, 2014 to discuss the said report.  
 
Another meeting was held on February 4 between the LWWSS team and BWE’s DG Mr. Maroun 
Moussallem and his technical staff to present the findings and discuss the issues that should be taken 
into consideration by KREDO in the submission of the final Water Supply System Assessment Report. 
On February 5, a meeting was held with Mr. Philip Giantris and KREDO during which all the comments 
raised by the LWWSS team were thoroughly discussed. On February 20, KREDO submitted a revision 
of the Water Supply System Assessment Report incorporating all the comments and feedback collected 
during the various discussions and meetings. The Report was thoroughly reviewed and commented on 
by the LWWSS team and Mr. Giantris. The revision 1 was finally accepted on March 24, 2014.  
 
On February 20, KREDO submitted the updated GIS Software and Current Data Base.On March 12, 
2014 Kredo gave a presentation on the GIS software in the Customer Service Center of BWE in 
Zahleh. At the end of the presentation it was determined that the GIS application was not populated by 
all needed information. Kredo requested one month to complete this task. The updated GIS software 
and the Wastewater Capital Investment Plan & Priority action Plan are expected to be submitted to 
LWWSS by late April 2014. 
 
On March 26, 2014, a one day workshop took place at the BWE’s Customer Service Center in Zahleh 
to discuss the Master Plan in the presence of the DG, his technical staff, CDR, USAID, LWWSS team, 
the Advisor of the Minister of Energy and Water, and the consultant KREDO. KREDO delivered a 
presentation of their findings to date, followed by an in-depth discussion on the progress. Guide lines 
for moving forward were set.  
 
. 
Component 5: Procurement of Technical Equipment to Strengthen WEs 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 
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5.4 
Upgrading the Water Analysis 
Laboratories 

  
 

  
  

5.4.1 

Upgrade the water testing 
laboratories with infrastructure and 
equipment 

  MK   
 Activity completed  October 2013 

5.4.2 
Establish service agreements and 
provide user training  

   MK   
Service agreements 
and training 
provided 

April  2014 

Personnel: MK-May Koleilat 
 
 
Activity 5.4.2 – Establish service agreements and provide user training  
 
Activity completed in October of last year. However, some ad hoc follow up by the LWWSS Training 
Specialist is still ongoing to ensure sustainability of the intervention. A one day follow up session at AUB is 
scheduled for April 11 for the new Head of BWE Laboratories, Mr. Sleiman El Jammal, as well as a site 
visit to SLWE Laboratory.   
     

 
Component 6: Small to Medium Scale Rehabilitation/Upgrade/Extension Water and Wastewater 
Works within WEs 

 
Work Plan Activities 
 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

6.1 
Decreasing Water Losses and 
Upgrading Existing Networks 

  
 

  
    

6.1.1 

Design network upgrades in Zahle: 
rehabilitating the water supply 
network of the region of Mar Elias 



LWWSS (WA) 
Local Engineering 
Firm (W.E.T) 



 Design completed;  January 2013  

6.1.2 

Implement network upgrades in 
Zahle: rehabilitating the water 
supply network of the region of Mar 
Elias 



Local Engineering 
Firm (W.E.T) 
Local subcontractor 
(Nicolas Srouji) 



 Activity completed   February 
2014  

6.1.3 

Design network upgrades in Zahle: 
rehabilitating five branch networks 
in Haouche el Oumara, Maalaka, 
Rassieh, Karak-Forzol and Midan 



LWWSS (WA) 
Local Engineering 
Firm (W.E.T) 



Activity completed February 
2014  

6.1.4 

Implement network upgrades in 
Zahle: rehabilitating five branch 
networks in Haouche el Oumara, 
Maalaka, Rassieh, Karak-Forzol 
and Midan 



Local Engineering 
Firm (W.E.T) 
Local subcontractor 
(Nicolas Srouji) 



Activity completed February 
2014  

Personnel: WA- Walid AbouZeid 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 6.1 - Decreasing Water Losses and Upgrading Existing Networks 
 
In January, work was progressing right on schedule. All the water lines and house connections included 
in the Tender Document were implemented according to the drawings, i.e. Midan 1 & 2, Rassieh 1, 2, 3 
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& 4, Mar Elias, Maallaqa 1 & 2, Haouch el Oumara 1, 2 & 3, Karak el Fourzol 1, 2, 3 & 4. Remaining 
only were house connections in different sectors of Dhour Zahleh 
 
In February, all water lines and house connections included in the Tender Document were implemented 
according to the drawings. Around end of February 2014, however, USAID reported to LWWSS Chief 
of Party an alleged malfunctioning detected in the Mar Elias water line, a major distribution trunk main 
of 200 mm diameter and 2.1 km length. The pipeline was failing to transmit water properly to the 
destination end point.  
 

With proper follow up from LWWSS, the problem was successfully resolved as detailed in the 
challenges section below.  
 
In March, LWWSS fully and successfully completed the construction/rehabilitation of 15 Km out of 350 
km of the Water Supply Network in 7 areas of the city of Zahleh for the Bekaa Water Establishment. 
The ”taking over” process, which entails a thorough investigation to ensure that all the works included in 
the contract have been satisfactorily implemented according to contract specifications and drawings 
started mid-March and is being conducted by BWE along with the LWWSS and the consultant WET.  
 
 
Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 

 
There are no component seven activities with BWE in the LWWSS program Year Five work plan. 

 

 

2. Beirut-Mount Lebanon Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
There are no component two activities with NLWE in the Year Five work plan. 
 
 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

3.1 
Upgrade Finance and Accounting 
Standards and Methods    

  

3.1.5 
Implement the yearly budgeting 
within the WE.  

 
ABA (AA, MC) 
 

  
Activity to be 
completed  

September 
2014  

3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to 
key departments. 

 
ABA (MC, AA) 

 

Procedures defined, 
manual produced, 
training conducted. 

February 
2015 

3.1.7 
Develop module and training on the 
cost Tariff Analysis Module  

 
ABA (AA, MC) 
 

  Activity completed  
October  
2013 

3.2 
Integrate the WEs Financial, 
Accounting, Customer Service and 
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Business Process Systems 

3.2.4 
Conduct training, assist in transition 
phase and provide one/two year on-
site support 

  
 ABA 
 EDM 

   Activity completed  
September 
2013  

Personnel: AA- Ahmad Azzam; MC-Mike Chalah. Resource: ABA-Allied Business Advisors 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 3.1 – Upgrade Finance and Accounting Standards and Methods 
 
3.1.5 - Develop procedures and a standard manual for yearly budgeting within the WE, and conduct 
applied training to key departments 
 
This activity aims to enhance and standardize the budget preparation procedure, by introducing a new 
culture to the WE which will improve the use of budgeting as a planning and control tool, and will 
provide BMLWE’s key staff with a step by step guide on how to plan, prepare and implement the 
budget to improve planning and operations. 

 
In January 2014, mostly preparatory work took place such as field visits and meetings with key staff for 
the purpose of investigating and defining key best practices in budgeting. Actual implementation 
however, is not expected to start until the third Quarter of Year Five.  
 
Throughout February, The LWWSS program coordinated with the EU's SISSAF project which included 
a comprehensive budget activity for the four water establishments. In order not to duplicate any work, a 
meeting took place on 28 February to discuss the tasks in detail. It was agreed that the LWWSS team 
will send SISSAF an outline of the budget requirements of the WEs, based on which tasks will be 
distributed between the two projects. EU’s SISSAF project, however, made it explicit that their 
involvement will be mostly at the strategy/policy level, so LWWSS decided to continue with their 
budgeting activities as planned.  
 
During March, preparations were under way for a training activity set to take place in May, targeting the 
four WEs. A draft of the budget manual and the content of the presentations were finalized. The 
purpose of the workshop is to familiarize the staff of the WEs with the content of the budget manual; 
obtain their feedback and integrate it into the final version. 
 
3.1.6 - Develop procedures and a standard manual for internal audit  
 
LWWSS will assist the BMLWE in developing a thorough Internal Audit Manual that will cover all 
aspects of audit controls dictated by the by-laws and the legislation applicable to the WEs, in order to 
improve detective, corrective and preventative controls. The effort would also allow the WE to conduct 
an operational review of performance on a yearly basis, thereby providing BMLWE management with 
powerful tools to monitor performance and compliance. As part of this activity, the LWWSS program 
and BMLWE will work to assign staff to lead the process of internal auditing, conduct comprehensive 
training on the manual’s contents and processes. 
 
Work on the Internal Audit manual commenced during the second quarter of Year Five. Memos along 
with the draft manual and forms were sent to the DGs of the four WEs requesting staff attendance for 
an upcoming Audit training. After receiving the approval of the four DGs, a training was scheduled for 8 
May 2014. One of the key outputs of the training is collecting user feedback. The draft version will then 
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be revised to incorporate staff comments. A final version will be disseminated to participants from the 
four WEs and the MOEW. 
 
3.1.7 - Develop module, procedures and provide training on the Cost Tariff Analysis Module for 
Strategic Planning and Budgeting 
 
The LWWSS program will support the inputting of previous years’ data into the module to test it, if 
requested by BMLWE management. They will also support the live implementation of the module 
during Year Five as needed. The Cost Tariff Analysis module could be connected to the ERP at a later 
stage after the BMLWE staff have familiarized themselves with its applications. No activities have been 
formally planned though in Year Five, as this is dependent on the willingness and commitment of the 
BMLWE 
 

 
Activity 3.2 - Integrating the WE’s Financial, Accounting, Customer Service and Business Process 
Systems: Enterprise Resource Planning System 
 
Activity completed in September 2013. However, periodic follow-up by LWWSS Financial Specialist to 
ensure sustainability of the intervention will be conducted throughout Year Five. 
 

 

Component 4: Capital Investment Planning and Program/Project Management 

 
There are no component four activities with BMLWE in the Year Five work plan. 

 
 
Component 5: Procurement of Technical Equipment to Strengthen WEs 

 
There are no component five activities with BMLWE in the Year Five work plan. 
 
 
Component 6: Small to Medium Scale Rehabilitation/Upgrade/Extension Water and Wastewater 
Works within WEs 
 
There are no component six activities with BMLWE in the Year Five work plan. 

 
 
Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 

 
There are no component seven activities with BMLWE in the Year Five work plan. 
 
 

3. North Lebanon Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 

  
Outcome by End of 
Year Five 

 Target Date 
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2.5 
Training on Network Maintenance 
and Repair    

  

2.5.1 

Basic training on network 
maintenance , monitoring and repair, 
for existing and newly recruited 
network team personnel 

 
- LWWSS (MK) 

- KREDO 
 

Activity to be 
completed 

September 
2014 

MK-May Koleilat 
 
Activity 2.5 – Training on Network Maintenance and Repair 
 
This training will be conducted by KREDO and will target up to 20 network operators from the NLWE. It 
will support the LWWSS program’s efforts in the North, namely the infrastructure activities which 
include the water network replacement and extension in the city of Bebnine. It will also introduce best 
practice methods for detection and repair of water distribution breakdowns, which will directly contribute 
to a decrease in service disruptions, faults and operational damage of networks, a reduction in the risk 
of personal injury of operating staff, and financial and resource savings for the NLWE. Training is 
expected to be carried out in Q4 of Year Five. 
 
 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

3.1 

Upgrade Finance and Accounting 
Standards and Methods 
 

   

  

3.1.5 
Develop procedures and a standard 
manual for yearly budgeting  

ABA (MC, AA) 
 

Procedures defined, 
manual produced, 
training conducted. 

February 
2015 

3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to  

 
ABA (MC, AA) 

 

Procedures defined, 
manual produced, 
training conducted. 

September 
2014  

Personnel: AA-Ahmad Azzam; MC-Mike Chalah; MK-May Koleilat.  
Resource: ABA-Allied Business Advisors 
 
Below we provide additional context for selected activities presented in the table above. 
 
3.1.5 - Develop procedures and a standard manual for yearly budgeting within the WE, and conduct 
applied training to key departments 
 
This activity aims to enhance and standardize the budget preparation procedure, by introducing a new 
culture to the NLWE which will improve the use of budgeting as a planning and control tool, and will 
provide WE’s key staff with a step by step guide on how to plan, prepare and implement the budget to 
improve planning and operations. 

 
In January 2014, mostly preparatory work took place such as field visits and meetings with key staff for 
the purpose of investigating and defining key best practices in budgeting. Actual implementation 
however, was not expected to start until the third quarter of Year Five.  
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During February, the LWWSS program coordinated with the EU's SISSAF project which included a 
comprehensive budget activity for the four water establishments. In order not to duplicate any work, a 
meeting took place on 28 February to discuss the tasks in detail. It was agreed that the LWWSS team 
will send SISSAF an outline of the budget requirements of the WEs, based on which tasks will be 
distributed between the two projects. EU’s SISSAF project, however, made it explicit that their 
involvement will be mostly at the strategy/policy level, so LWWSS decided to continue with their 
budgeting activities as planned.  
 
During March, preparations were under way for a training activity set to take place in May, targeting the 
four WEs. A draft of the budget manual and the content of the presentations were finalized. The 
purpose of the workshop is to familiarize the staff of the WEs with the content of the budget manual’ 
obtain their feedback and integrate it into the final version. 
 
 
3.1.6 - Develop procedures and a standard manual for internal audit within the WE, and conduct 
applied training to key departments 
 
LWWSS will assist the NLWE in developing a thorough Internal Audit Manual that will cover all aspects 
of audit controls dictated by the by-laws and the legislation applicable to the WEs, in order to improve 
detective, corrective and preventative controls. The effort would also allow the WE to conduct an 
operational review of performance on a yearly basis, thereby providing NLWE management with 
powerful tools to monitor the WE’s performance and compliance. As part of this activity, the LWWSS 
program and the WE will work to assign staff to lead the process of internal auditing, conduct 
comprehensive training on the manual’s contents and processes. 
 
Work on the Internal Audit manual commenced during the second quarter of Year Five. Memos along 
with the draft manual and forms were sent to the DGs of the four WEs requesting staff attendance for 
an upcoming Audit training. After receiving the approval of the four DGs, a training was scheduled for 8 
May 2014. One of the key outputs of the training is collecting user feedback. The draft version will then 
be revised to incorporate staff comments. A final version will be disseminated to participants from the 
four WEs and the MOEW. 
 
 
Component 4: Capital Investment Planning and Program/Project Management 
 
There are no component four activities with the NLWE in the Year Five work plan.  
 
 
Component 5: Procurement of Technical Equipment to Strengthen WEs 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Deliverable by End 
of Year Five 

 Target Date 

5.2 
Upgrading Pumping and Energy 
Efficiency 

  
 

  
    

5.2.3 

Review and design the 
replacement of nine submersible 
pumps and associated works 

  
- CDM Smith (BG, 
GT) 
- El-Ard 

 
Tests completed and 
design produced  

December 
2013 

5.2.4 

Supply and install the replacement 
nine submersible pumps and 
associated works 

 

- CDM (BG, GT) 
- Local 
subcontractor (TBD) 

 
Activity to be 
completed  

February  
2015 
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5.2.5 

Establish service agreements, and 
conduct user training programs for 
the above activities 

 

- CDM (BG, GT, EH) 
-Local subcontractor 
(TBD) 

 

Activity to be 
completed 

March 2015 

5.3 
Increasing Supply Hours to 
Areas Facing Supply Shortage     

  

5.3.1 
Supply and install up to 9 back-up 
generators for key NLWE stations  

- CDM (BG, GT) 
- Local 
subcontractor (TBD) 

 
Activity completed 

November 
2013 

5.3.2 

Establish service agreements and 
conduct user training program for 
these generators 

 

- CDM (BG, GT), 
DAI (MK) 
- Local 
subcontractor (TBD) 

 
Activity to be 
commenced 

March 2015 

Personnel: BG-Bassem Ghayda; GT-Gulnard Ters; MK-May Koleilat 
 
Below we provide additional context for selected activities presented in the table above. 

 
Activity 5.2 - Upgrading Pumping and Energy Efficiency 
 
LWWSS, through subcontractor CDM Smith, produced the design drawings, specifications and bill of 
quantities for the submersible pumps for the North Lebanon Water Establishment in mid-January 2014. 
This activity includes the supply of nine submersible and booster pumps, power management panels, 
protection, power cables, gauges and sensors as well as necessary electrical, mechanical and safety 
protection installations. The installation will be followed by operation and maintenance training by the 
equipment supplier related to the equipment procured. This training is specifically aimed at teaching the 
operators of NLWE to apply the manufacturer’s instructions to avoid equipment damage, avoid 
warranties being voided, and increase the lifespan of the pumps and the sustainability of the 
procurement activity.  
 
The nine pumps identified are located in the following stations: 
a) Tripoli: 

- Abou Halka Spring (one pump) 
- Manar Tank (one pump) 

b) Qobayyat: 
- Kfartoun (one pump) 

c) Batroun: 
- Kfarhelda – Dar Bella station (one pump) 
- Mar Yaacoub (one pump) 

d) Halba 
- Al Ouyoun (four pumps) 

 
LWWSS prepared the request for proposal and launched the RFP through an open advertisement in 
local newspapers towards the end of January. The RFP was issued to fourteen interested bidders with 
the allowable response time ending March 7, 2014. A pre-bid site visit was organized by the LWWSS 
team on February 19 and 20 for interested bidders to show them the project site to better understand 
the project and its scope.  Clarification requests were received by LWWSS from some bidders to which 
the replies were sent copying all potential bidders.   
 
LWWSS received five bid submittals by the deadline as set in the RFP. The evaluation committee held 
its opening session on March 10, 2014 in the presence of the design and supervising subcontractor 
CDM Smith.  Envelopes were opened and labelled and the sealed financial offers were set aside, 
unopened.  
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The Lowest Price Technically Acceptable Source Selection procedure was used to evaluate the 
proposals and select the winning bidder. The committee proceeded with the evaluation of the bidders 
administrative proposals as per the evaluation criteria stipulated in the RFP. Only three bidders passed 
the administrative evaluation. On March 11, 2014 the technical bid proposals of the three successful 
bidders were sent to CDM Smith in the United States for their evaluations. The first draft evaluation was 
received on March 24. It is expected that CDM Smith will finalize their technical evaluation and submit 
their report to LWWSS by the first week of April. 

 

 

 
Activity 5.3 - Increasing Supply Hours to Areas Facing Supply Shortage 
 
Further to the handover of eight generators to the North Lebanon Water Establishment, the LWWSS 
program was working on a contract modification to the subcontractor, Edan Group International in 
January. Due to a bid error resulting in an under-estimate of fuel prices in the original bill of quantities 
submitted by Edan, the subcontractor was not able to supply fuel to generators in 5 of the 8 locations in 
the service area.  
 
LWWSS program issued a contract modification to the subcontractor Edan Group International, 
canceling the provision of fuel to five of the eight generator sites. LWWSS deemed this as an honest 
and acceptable mistake. As a result, the LWWSS program requested quotations from local fuel 
suppliers in order to fill the five said generators’ fuel tanks and finalize the hand-over. On February 5, 
LWWSS completed the evaluation of the received quotes and awarded the supply of fuel to Coral Oil 
Company, having provided the lowest proposal, and requested them to fill the five tanks immediately. 
 
 Edan Group were notified accordingly to provide fuel to the remaining three locations. They were 
advised to start the maintenance service agreement for the installed generators for a period of 2 years 
or 2000 hours of operations. Accordingly Edan Group started the visits that  cover inspection checks 
and corrective actions to maintain the generators in good working conditions including consumables 
and first oil and oil filter change at 50 hours of operations. Edan Group  will provide each generator (as 
recommended by manufacturer) with all remaining spare parts and will turn them  over to NLWE at the 
end of the two-year maintenance period. 
 
Within the time frame established in the service agreement, Edan Group will keep record of all 
maintenance and repair works done for each generator (i.e. entry shall include at a minimum: date, 
time, location and source feed, equipment manufacturer, model number, serial number, description of 
failure, descriptions and identifying numbers of all replacement parts, printed name and signature of 
persons(s) performing maintenance work). A monthly maintenance service report will be provided to the 
respective NLWE heads of branches with a copy to LWWSS. 
 
In March, Edan Group  continued their routine service maintenance visits which started in February on 
the eight installed generators for the NLWE. Complete documentation of maintenance records 
performed by Edan Group International will be turned over to NLWE at the end of the second year or 
after 2000 hours of maintenance services. 
 
 
Component 6: Small- to Medium-Scale Infrastructure Work 
 
Work Plan Activities 
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Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

6.2 
Expanding Service Provision to 
Non-Served Areas 

  
 

  
    

6.2.1 

Beit Mellat, Akkar, North Lebanon: 
Design metered house connections 
to up to 12 villages 

 
LWWSS (WA) 
KREDO 

 - Design completed   Jan 2014 

6.2.2 

Beit Mellat, Akkar, North Lebanon: 
Implement house connections to up 
to 12 villages 

 

KREDO 
Local subcontractor 
(TBD) 



 - Procurement 
completed; 
Subcontractor 
appointed  

March 2015  

Personnel: WA- Walid AbouZeid-Infrastructure PM 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 6.2 - Rehabilitation and construction of a water supply network in Beit Mellat region in Akkar for 
the NLWE. 
 
On January 23, 2014, LWWSS received the final version of the Tender Documents for the Beit Mellat 
water system upgrade project. The tender process was launched by publishing an advertisement in two 
newspapers on January 27 and 28 inviting interested contractors to collect the tender Documents from 
the LWWSS office. The deadline for the submission of proposals was February 27, 2014. 

 
The RFP was issued to eighteen interested bidders with the allowable response time ending on 
February 27, 2014. A pre-bid site visit was organized on February 6 by LWWSS engineers in the 
presence of the design and supervising consultant KREDO to acquaint the bidders with the project site 
so they can better understand the project and its scope.   
 
The Evaluation Committee held the bid opening session on February 28, 2014. Envelopes were 
opened and labelled and the sealed financial offers were set aside unopened. The committee read out 
the names of the bidders and noted the participation of the above mentioned eleven bidders.  

The Lowest Price Technically Acceptable Source Selection procedure was used to evaluate the 
proposal and select the winning bidder. The committee proceeded with the evaluation of the bidders’ 
technical and administrative proposals as per the evaluation criteria stipulated in the RFP. 

It was concluded that only the five bidders mentioned below have submitted a technically compliant 
offer: 

1. General Company for Quarries & Contracting sarl 
2. Nicolas Srouji Establishment for Contracting 
3. Al Tajj Establishment  
4. Danash Contracting & Trading Company sarl.  
5. Nazih Braidy Establishment for Engineering & Contracting  

 

On March 4, 2014, the Evaluation Committee met and opened the Financial Offers of the above 
mentioned bidders. A Comparison Bid Matrix was completed and signed by all committee members on 
March 7, 2013. The Evaluation Committee recommended General Company for Quarries & Contracting 
sarl as the winning bidder for submitting the lowest price, technically acceptable offer amounting to 
4,643,139,000 LBP for both mandatory works and the provisional sum. The construction period 
stipulated in the Subcontract Agreement is10 months from the Notice-to-proceed date.   
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The budget allocated for this work is $3.17 million, equivalent to 4,755,000,000 LBP. Due to budget 
constraints, it was possible only to execute the mandatory works after adding the provisional sum of 
200,000,000 LBP. On March 25, 2014, LWWSS received from USAID the Consent to subcontract the 
General Company for Quarries & Contracting s.a.r.l. 

The project timeline is now as follows: 

Stage Description Completed By 

Services 
Appointment  

Appointment of consulting engineer, KREDO. Environmental 
assessment and approvals.  

February, 2013 

 
Investigation, 
Preliminary and 
Detailed Design, 
Tender Package 
 
 

- Stage 1: Research, field investigation, assessment and 

detailed project definition stage. Project strategy defined 

and agreed. 

- Stages 2 and 3: Preliminary and detailed design stage, 

detailed costing and programming and phasing. Final 

design and scope parameters agreed and coordinated 

with NLWE; Production of a complete design package 

for review and approval by LWWSS and NLWE. 

- Stage 4: Following approval of the design package, 
production of tender drawings and preparation of a 
complete bid package for LWWSS to procure the 
construction works. 

 
10 months – 
Completed by 
January, 2014  
 
 
 

Procurement of 
Works  

- Stage 5: Launching of Bid for works.  Proposals received, 
evaluated and infrastructure subcontractor appointed. 

2 months – 
Completed by 
March, 2014  

Construction, 
Completion and 
Commissioning  

- Stage 6: Implementation of works until completion, 
commissioning and taking over. 
  
In parallel: 
- Capacity building to NLWE staff and outreach and 
community involvement activities, conducted by LWWSS and 
NLWE, to maximize the effectiveness of the project.  

 

10 months – 
Completed by 
February, 2015 

 
 
Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 

 
Work Plan Activities 

Item Activity Description   
 

Program Resource 
 

  
Outcome by End of 

Year Five 
 Target Date 

7.3 

Develop Tools and Support WEs 
in Adopting Corporate 
Communication 

  
 

  
    

7.3.2 
Hosting of NL WE Corporate 
Website  

Netways    Activity underway 
February 
2015 

 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 7.3 – Designing and Implementing WE Corporate Website 
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The NLWE launched their corporate website:www.eeln.gov.lb designed by LWWSS on January 22, 
2014. This activity enabled the NLWE to establish an online presence, allowing it an extended reach to 
its customers, helping it build and maintain the trust of the community. A hosting agreement was signed 
with subcontractor Netways until end of February 2015. 
 
Activity completed. During Q2, LWWSS was following up on the sign off documents. 
 
 

4. South Lebanon Water Establishment  
 
Component 2: Capacity Building for Managerial, Technical and Operational Efficiency 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Outcome by End of 
Year Five 

 Target Date 

2.3 

Build Pump Stations Operators 
Capacity in Operation and 
Maintenance 

  

  

2.3.1 Pump station operators basic O&M 
and H&S training   

- DAI (MK) 
- KREDO 

Activity conducted October 2013 

2.4 Public Administration and Process 
Management Training     

   

2.4.2 Public administration and process 
management training aiming at 
increasing staff familiarity with WE 
systems and processes 

  
LWWSS (MK), ABA 
(MC) 
 



Activity completed  July 2014  

Personnel: BG-Bassem Ghayda; GT-Gulnard Ters; IN – Ihab Nasr; MK-May Koleilat 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 2.3 – Capacity Building in Operation and Maintenance of Pump Stations 
 
No further activities are planned in Year Five under this component. 

 
Activity 2.4 - Public Administration and Process Management Training  
 
This activity will enable SLWE’s new personnel to increase their administrative and managerial 
efficiency, and enhance the workflow. Work on this activity will start in Q4. 
 

 
Component 3: Increase Financial and Commercial Viability of Water Establishments 
 
Work Plan Activities 

Item Activity Description   
 

Program Resource 
 

  
Outcome by End of 

Year Five 
 Target Date 

3.1 
Upgrade Finance and Accounting 
Standards and Methods    
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3.1.5 

Develop procedures and a standard 
manual for yearly budgeting within 
the WE, and conduct applied 
training to key departments. 

 ABA (AA, MC)   
Procedures defined, 
manual produced, 
training conducted.  

February 
2015 

3.1.6 

Develop procedures and a standard 
manual for internal audit within the 
WE, and conduct applied training to 
key departments. 

 ABA (AA, MC)  
Procedures defined, 
manual produced, 
training conducted.  

February 
2015 

3.1.7 

Develop module, procedures and 
provide training on the Cost Tariff 
Model for Strategic Planning and 
Budgeting 

 ABA (AA, MC)  

- Module installed, 
connected to ERP 
- Procedures 
defined, training 
conducted. 

February 
2015 

3.2 
Integrate the WEs Financial, 
Accounting, Customer Service 
and Business Process Systems 

     
    

3.2.1 Conduct business process mapping 
 

ABA (AA, MA) 
 

 Activity completed  
December, 
2013 

3.2.2 

Implement software platform 
including Finance and Accounting 
System and Customer Relationship 
Management solution 

  ABA (AA, MA), EDM   
Activity to be 
completed  

September  
2014 

3.2.3 

Implement intranet system enabling 
web-browser based e-training, 
communication and business 
process tools 

  ABA (AA, MA), EDM   
Activity to be 
completed  

September  
2014  

 
3.2.4 

Conduct training, assist in transition 
phase and provide on year on-site 
support 

  ABA (AA, MA), EDM   
Activity to be 
completed  

February 
2015  

Personnel: MA-Mitri Abou Jreich;AA-Ahmad Al Azzam 
 
Below we provide additional context for selected activities presented in the table above. 

 
Activity 3.1 – Upgrade Finance and Accounting Standards and Methods  
 
3.1.5 - Develop procedures and a standard manual for yearly budgeting  
 
This activity aims to enhance and standardize the budget preparation procedure, by introducing a new 
culture to the WE which will improve the use of budgeting as a planning and control tool, and will 
provide SLWE’s key staff with a step by step guide on how to plan, prepare and implement the budget 
to improve planning and operations. 

 
In January 2014, mostly preparatory work took place such as field visits and meetings with key staff for 
the purpose of investigating and defining key best practices in budgeting. Actual implementation 
however, was not expected to start until the third Quarter of Year Five.  
 
During February, the LWWSS program coordinated with the EU's SISSAF project which included a 
comprehensive budget activity for the four water establishments. In order not to duplicate any work, a 
meeting took place on 28 February to discuss the tasks in detail. It was agreed that the LWWSS team 
will send SISSAF an outline of the budget requirements of the WEs, based on which tasks will be 
distributed between the two projects. EU’s SISSAF project, however, made it explicit that their 
involvement will be mostly at the strategy/policy level, so LWWSS decided to continue with their 
budgeting activities as planned.  
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During March, preparations were under way for a training activity set to take place in May, targeting the 
four WEs. A draft of the budget manual and the content of the presentations were finalized. The 
purpose of the workshop is to familiarize the staff of the WEs with the content of the budget manual, 
obtain their feedback and integrate it into the final version. 
 
3.1.6 - Develop procedures and a standard manual for internal audit 
 
LWWSS will assist the SLWE in developing a thorough Internal Audit Manual that will cover all aspects 
of audit controls dictated by the by-laws and the legislation applicable to the WEs, in order to improve 
detective, corrective and preventative controls within the WE. The effort would also allow the SLWE to 
conduct an operational review of performance on a yearly basis, thereby providing WE management 
with powerful tools to monitor performance and compliance. As part of this activity, the LWWSS 
program and SLWE will work to assign staff to lead the process of internal auditing, conduct 
comprehensive training on the manual’s contents and processes. 
 
Work on the Internal Audit manual commenced during the second quarter of Year Five. Memos along 
with the draft manual and forms were sent to the DGs of the four WEs requesting staff attendance for 
an upcoming Audit training. After receiving the approval of the four DGs, a training was scheduled for 8 
May 2014. One of the key outputs of the training is collecting user feedback. The draft version will then 
be revised to incorporate staff comments. A final version will be disseminated to participants from the 
four WEs and the MOEW. 
 
3.1.7 - Develop module, procedures and provide training on the Cost Tariff Analysis Module for 
Strategic Planning and Budgeting 
 
The LWWSS program will support SLWE in the implementation and proper use of the cost tariff model. 
It will provide hands-on training to the decision-makers and will create all needed reports for the optimal 
use of the model for planning and decision-making. Preparation for this activity and meeting with key 
users will start in the third quarter of Year Five while actual implementation is expected to start in the 
fourth quarter of Year Five. 
 
 
Activity 3.2 - Integrating the WE’s Financial, Accounting, Customer Service and Business Process 
Systems: The Enterprise Resource Planning (ERP) Platform 
 
During January, preparatory work was done at the SLWE. On January 29, 2014, a kick-off meeting to 
launch the new ERP system was organized. The purpose of the meeting was to introduce LWWSS and 
EDM working team to SLWE key users and heads of departments (Financial, Accounting, Procurement, 
Inventory, Budget, Billing & Collection, CRM, and Documentation), explain project work plan and 
expected time frame and challenges. 
 
In February, the work plan was submitted by EDM team.  Meetings followed between SLWE staff and 
EDM technical team to familiarize the staff with the features of the new ERP system. Members of every 
department went through the module they will be working on and identified a list of data that should be 
migrated into the new system. LWWSS team is currently in the process of collecting data requested by 
EDM from the concerned departments. A new Chart of Account is being prepared for the SLWE with a 
list of cost centers and dimensions. 
 

It is worth noting that this activity is progressing rapidly. In March, EDM received the data they 

requested to complete the design of all modules based on the comments of the different users. EDM 
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met with concerned staff for the second time to discuss system roles and procedures for each of the 

different modules using real data for each department. 
 
Training on the different ERP modules is expected to start in April. 
 
 
Component 4: Capital Investment Planning and Program/Project Management 
 
There are no component four activities with SLWE in the Year Five work plan. 

 
 
Component 5: Procurement of Technical Equipment to Strengthen WEs 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Deliverable by End 
of Year Five 

 Target Date 

5.1 

Identifying Water Production and 
Contributing to Water Demand 
Management 

     

    

5.1.1 

Supply and install production 
meters, fittings and protection 
box/manhole (all non-metered 
sources in WE) 

  

- CDM Smith (BG, 
GT) 
- Modon Group 

  - Activity completed 
September 
2013 

5.1.2 

Establish service agreements, 
conduct training and complete meter 
reading 

 
- CDM Smith (BG) 
- Modon Group 

 
 - Activity to be 
completed  

September 
2014 

5.4 
Upgrading Water Analysis 
Laboratories 

     

5.4.4 
Conduct user training program on 
the atomic absorption instrument 

 - LWWSS (MK)  

 - training to be 
conducted on atomic 
absorption 
instrument  

June 2014  

Personnel: BG-Bassem Ghayda; GT-Gulnard Ters 
 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 5.1 - Identifying Water Production and Contributing to Water Demand Management  
 
In an attempt to improve water demand management and the continuity of service and to reduce non-
revenue water in SLWE, a first meeting was held between the Director General and LWWSS, including 
water utility consultant, Philip Giantris of Valu-Add, to introduce the objectives of the Water Metering 
Strategy. First draft of the strategy was prepared by Philip Giantris. The technical evaluation of the 
strategy will be based on the System Efficiency Mapping prepared by GIZ in 2012 where the water 
system has been divided into sub-systems. It was agreed with SLWE Head of Projects and Studies, Mr. 
Ramzi Ramadan, to hold discussions on the Source Metering Strategy after his return from annual 
leave in mid-March. Also in March, Philip Giantris visited SLWE and met with GIS staff in order to get 
information on the geographic locations of the meters.  
 
On January 16, 2014, a meeting was held at SLWE with the DG and LWWSS team to insure that 
source metering data are being properly reported to SLWE Head Office; it was agreed that the data 
should be advanced to the Projects and Studies Department at SLWE. At the request of the Head of 
the Projects and Studies Department, LWWSS organized successful one-day training for the 
designated SLWE staff member who will be responsible for entering the meter readings received from 
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seven SLWE departments and updating the data base. Source metering official project hand over to 
SLWE was completed on February 26, 2014. Service and maintenance of the installed meters 
continues post-installation by the subcontractor MODON Group, including a year-long source meter 
reading service that started in October 2013 and will continue until September 2014. Meter reading 
continues to be done in close collaboration with the SLWE metering team. Subcontractor MODON 
Group will be concurrently sending their readings as per the contract, and LWWSS implementing team 
will insure proper reporting of MODON Group data to SLWE for comparison until the end of the 
agreement. Monthly reading reports are being submitted to LWWSS for review and evaluation. To 
ensure proper usage of data entry forms and reporting procedures, LWWSS team conducted several 
field visits to the SLWE in March as follows: Marjeyoun on March 4; Nabatieh on March 11 and Tyre on 
March 27.  
 
 
Activity 5.4 – Upgrading Water Analysis Laboratories 
 
In February and March, meetings were held with Mrs Amal Chidiac, Head of SLWE Laboratories. The 
final plan and scope of work for the upcoming advanced training on Atomic Absorption were discussed 
with the supplier Numelab. NUMELAB, will send an updated offer to the SLWE inclusive of the fees of 
the trainer who is expected to come to Lebanon, however, the LWWSS will be responsible for covering 
the cost of the training. 
 
 
The Atomic Absorption machine is a very advanced technology. When it was first installed, the supplier 
Numelab provided basic training on how to operate the machine and use the different features in order 
to test for different contaminants. However it was not within his capacity to offer an in depth training on 
the testing methodologies and analytical aspects of the different techniques. The objectives of the 
upcoming training are explained below: 
 

1)   Offer guidance on how to conduct laboratory tests for heavy metals in drinking 
water such as: Cr, Co, Na, Cu, Mn,Pb ….  
2)  Analyze, describe& clarify the various testing techniques. 
3) Provide the SLWE laboratory team with the procedures required to carry out effective 
water analysis on heavy metals. 
4)  Supervise the full operation of preparing samples and standards ready to be tested  
5)  Offer guidance on how to Control the Storage stage of the samples. 
6)  Read, analyze and compare both the previous and current results. 
7) Offer guidance on how to operate the Hydride system and how to conduct testing for 
the following metals: arsenic and mercury (As & Hg)  

 
 
    
 
 
Component 6: Small- to Medium-Scale Infrastructure Work 
 
Work Plan Activities 

Item Activity Description   
 
Program Resource 
 

  
Deliverable by End 
of Year Five 

 Target Date 
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6.3 
Pump Station Infrastructure 
Rehabilitation 

  
  

  

6.3.1 

SLWE: Test and design pumps, 
motors and associated works for the 
rehabilitation of selected stations 

 

- CDM Smith (and 
their subcontractor 
DEP) 

 
Activity completed  

February 
2013 

6.3.2 

SLWE: Supply and install pumps, 
motors and associated works for the 
rehabilitation of selected stations 

  

- CDM Smith 
- Local 
subcontractor (Al 
Rawan) 

 

Infrastructure 
contract placed; 
works commenced 

March 2015 

 
Below we provide additional context for selected activities presented in the table above. 
 
Activity 6.3 – Upgrading Pumping and Energy Efficiency   
 
During January, and under the supervision of the LWWSS team, subcontractor Al Rawan continued 
with the civil works in both sites (Ouadi Jilo and Batoulay). By the end of January, a major part of the 
civil works was completed.  
 
At a meeting on January 7, 2014, between the SLWE, LWWSS and the subcontractor, Al Rawan, the 
Director General was advised of the status of “re-measurable items” in the BOQ versus actual 
construction quantities in the field.  Although the subcontract is for a “Firm Fixed Price”, it is recognized 
that during design, not every quantity can be accurately forecasted, nor can every eventuality be 
anticipated.  As per general practice, the subcontractor and the LWWSS supervising engineers keep a 
running tally, based on shop drawings and actual field measurements during construction, of quantities 
that require “re-measuring” (up or down) as per General Note No. 11 in the official Bill of Quantities.  
The DG was assured that the quality and functionality of the work will always be a prime concern, and 
that construction will proceed with a reconciliation of quantities and costs at an appropriate time during 
the execution of the works.  The result could be either a trade-off of quantities to remain within the FFP 
contract amount, or a modification to the subcontract, if deemed appropriate.  
 
During February, the work on the rehabilitation of Ouadi Jilo and Batoulay pumps was progressing as 
per schedule. However, LWWSS Management was reviewing a potential change order request by 
contractor Al Rawan concerning adjustments to civil, mechanical and electrical works encountered 
during construction.  An initial draft of the detailed list of the new or re-measured works was evaluated 
by the LWWSS technical team after which they advised the subcontractor to adjust and correct the 
submittal. 
On a different note, on February 28, 2014, a memo was sent to the COR explaining in detail the 
evolution of the change in scope for the SLWE pumps rehabilitation, resulting in the current work of 
upgrading and rehabilitating the two major pump stations of Ouadi Jilo and Batoulay.  
 
. In March,several coordination meetings took place with the subcontractor Al Rawan revolving around 
the topic of the change order, its  rationale and impact on the subcontract in terms of additional cost for 
re-measured quantities. It was agreed thatthe subcontractor, in coordination with CDM Smith, should 
prepare a more accurate list of the re-measured quantities already executed, or that will be executed at 
a further stage of the project. He should include the potential change orders and new activities that 
must be executed for both pump stations including cost proposals. A copy of this list will be sent to all 
parties including CDM Smith management to analyze how these new activities would affect the project 
budget and time.   
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On March 19, 2014 a meeting was held with LWWSS Chief of Party to discuss the first draft of the 
potential change orders and re-measured quantities list and allocated costs for the project. 
 

 
Component 7: Corporate Culture, Customer Service Orientation, and Public Outreach 
 
There are no component seven activities with SLWE in the Year Five work plan. 
 
 

5. Study Tours and Conferences  
 
There are no activities related to Study Tours and Conferences in Year Five. 
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C. COLLABORATION WITH DONORS AND GOVERNMENT OF 
LEBANON OFFICIALS 

 
Donor coordination is an essential part of LWWSS project planning and execution in order to (1) avoid 
unnecessary duplication; (2) identify specific areas of coordination; and (3) identify areas where 
LWWSS can collaborate with other donors on specific projects or programs. The list of meetings and 
special events with the Government of Lebanon (GOL) and other donors below provides a clear picture 
of this important program activity.   
 
 

Meeting with Donor, 
GOL Official or 
Special Event 

Date Attendees Brief Synopsis of Meeting 

4th Donor 
Coordination Meeting 
for Refugee Crisis in 
BWE  

January 14, 
2014 

Maroun Moussallem, DG;  
Bill Parente, COP, Rana 
Maalouf, PM and other donors 

Fourth in a series of meetings to 
inform and coordinate activities 
focused on solving the growing 
refugee crisis in the Bekaa. 

36th Meeting of 
Water Sector 
Coordination Group, 
at the EU Office 

January 16, 
2014 

All donors;  Rana Maalouf, PM;  
Bassam Jaber 

Monthly coordination of all donor 
players on the water sector. 

Meeting with 
USAID/Lebanon at 
LWWSS Offices 

January 21, 
2014 

Sana Saliba, COR; 
Charbel Hanna, PMA 
Rana Maalouf, PM 
Amal El Deek, Comms/M&E; 
Mehsen Khazen, PA 
Bill Parente, COP 

Project Meeting for coordination 
and to discuss project issues. 
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VIP Visit by US 
Ambassador to the 
Jeita Pump Station, 
BMLWE. 

January 23, 
2014 

David Hale, US Ambassador, 
Sana Saliba, Bill Parente, 
Bassem Ghayda and BMLWE 
officials 

Visit for US Ambassador to 
observe a subproject of the 
LWWSS, where the project 
provided 18 high performance 
pumps to this critical booster 
pumping station. 

Meeting with USAID 
Mission Director at 
USAID/Lebanon 

January 29, 
2014 

Azza El-Abd, MD; 
Sana Saliba, COR; 
Other USAID pers. 
Bruce Spake, VP, 
DAI/Bethesda; 
Ejonta Pashaj, Director, DAI; Bill 
Parente, COP and other 
LWWSS personnel 

Meeting with the Mission 
Director to update her on DAI 
progress in mission projects, 
and for DAI senior manager to 
discuss current status. 

Meeting with Director 
General of the Bekaa 
Water Establishment 

January 30, 
2014 

Maroun Moussallem, DG; 
Sana Saliba, COR; 
Bill Parente, COP; 
Rana Maalouf, PM; 
Roy Yazbeck, BWE 

Meeting to discuss management 
issues in BWE related to the 
operation of the ERP. 

1st Donor 
Coordination Meeting 
for Refugee Crisis in 
SLWE  

January 30, 
2014 

Ahmad Nizam, DG;  
Mitri Abi Jreiche, Advisor; and 
other donor representatives 

First in what will be a series of 
meetings to inform and 
coordinate activities focused on 
addressing the pending refugee 
crisis in South Lebanon. 

First meeting with 
Social Impact 
Midterm Evaluation 
Team 

February 04, 
2014 

Jeff Fredericks, TL; Joanna 
Khater, M&E; various LWWSS 
staff 

Meeting held for the Evaluation 
Team to introduce themselves 
and the mission. 

NLWE 1st Syrian 
Refugee 
Coordination Meeting 

February 12, 
2014 

DG, Staff, Donors, Bill Parente, 
Rana Maalouf 

Meeting held to discuss and 
coordinate the work of 
humanitarian agencies and 
development projects in 
addressing increased needs due 
to the crisis. 

BWE 5th Syrian 
Refugee 
Coordination Meeting 

February 18, 
2014 

DG, Staff, Donors, Bill Parente, 
Amal El Deek 

Meeting held to discuss and 
coordinate the work of 
humanitarian agencies and 
development projects in 
addressing increased needs due 
to the crisis. 

Meeting at USAID February 19, 
2014 

Sana Saliba, COR 
Charbel Hanna,PMA 
Rana Maalouf, PM 
Bill Parente, COP 

Discussion of project progress, 
technical, management and 
administrative issues. 

SLWE 2nd Syrian 
Refugee 
Coordination Meeting 

February 28, 
2014 

DG, Staff, Donors, Bill Parente, 
Rana Maalouf, Mitri Abi Jreiche 

Meeting held to discuss and 
coordinate the work of 
humanitarian agencies and 
development projects in 
addressing increased needs due 
to the crisis. 



 

31 
 

Meeting with Expand 
Your Horizon, 
USAID-funded 
capacity building 
program 

February 28, 
2014 

Khadija Zahzah, COP; Mirna 
Shidrawi, Training Coord.;Rana 
Maalouf, PM; May Koleilat, 
Training Mgr.; Bill Parente, COP 

Meeting to discuss potential 
ways in which EYH can expand 
and build on the capacity 
building and awareness created 
under the LWWSS program. 

Meeting with Social 
Impact Midterm 
Evaluation Team 

February 28, 
2014 

Jeff Fredericks, TL; Joanna 
Khater, M&E; various LWWSS 
staff 

Meeting held for the Evaluation 
Team to ask some final 
questions and clarify some 
outstanding issues. 

Meeting with USAID 
Project Office 

March 6, 2014 Sana Saliba, COR 
Charbel Hanna, PA 
Rana Maalouf, PM 
Bill Parente, COP 

Coordination meeting to discuss 
project issues, technical 
updates, and status of requests. 

BWE Syrian Refugee 
Coordination Meeting 

March 18, 
2014 

M. Moussallem, DG 
Various donor reps 
LWWSS Reps 

Meeting to discuss various 
inputs from NGOs and 
development teams regarding 
programs affecting refugee 
crisis. 

Water Sector 
Coordination Meeting 
at MoEW 

March 20, 
2014 

MoEW officials 
All Donor agencies 
LWWSS reps 

Meeting with presentations on 
various donor programs, plus 
drought management 
discussion. 

Meeting USAID with 
BLUE GOLD 

March 21, 
2014 

Blue Gold Reps 
USAID reps 
Project reps including LWWSS 

Meeting to inform USAID about 
Blue Gold Initiative, and to 
inform Blue Gold of USAID 
Water Programs. 

BWE Workshop on 
W & WWT Master 
Plan 

March 26, 
2014 

DG, BWE, 
MoEW rep 
CDR Reps 
USAID Reps 
LWWSS Reps 
KREDO Reps 

Meeting to present and discuss 
current status of BWE Water & 
Wastewater Master Plan work. 

Meeting with World 
Vision 

March 28, 
2014 

John Stiefel, WASH rep, World 
Vision 
Ron Clemmer, Water Engineer, 
WV 
Rana Maalouf,  
Bill Parente 

Meeting to discuss World 
Visions activities in the Bekaa 
Valley and to brief them on the 
nature of the BWE W & WWT 
Master Plan work. 
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D. CONTRACT DELIVERABLES 
 

 The January monthly report and the first quarter, Year Five report were submitted to the 
COR in February 2014.  

 The February monthly report was submitted to the COR in March 2014.  
 

E. CHALLENGES, PROBLEMS, ISSUES 
 
Lack of qualified staff 
The lack of qualified staff remains a challenge within most water establishments.  The LWWSS 
program is focusing on assisting the WEs with implementing training and capacity building 
programs, and advising senior management.  
 
Source Metering Activity  
Some challenges were encountered during the follow up on the source metering activity as follows: 
Meter reading was being reported lately only by three departments out of seven: Jezzin, Nabatieh 
and Zahrani. This prompted LWWSS to carry out field visits to find out the reason behind this. The 
justification provided by some departments was that they did not have access to the keys to the 
meters which were located at the office of the DG. The issue was resolved when the keys were 
distributed to all four departments pursuant to the LWWSS follow up visit. In addition, printed source 
metering login templates were handed to all departments by the LWWSS team during their site 
visits or sent by email from SLWE Head Office. LWWSS will continue to monitor the activity closely 
to insure proper implementation and continued reading of the source meters. 
  
Construction of Zahle Water Networks project 
Around the end of February 2014, USAID reported to LWWSS Chief of Party an alleged 
malfunctioning detected in the Mar Elias water line, a major distribution trunk main of 200 mm 
diameter and 2.1 km length. The pipeline was failing to transmit water properly to the destination 
end point. LWWSS supervising engineers have already been following up on the issue with the 
subcontractor Srouji to resolve the situation and work on this was underway at the time of writing 
this report. Memos to this effect were sent to USAID COR. 
 
The solution to the problem consisted of reducing water flow in such a way as to keep the velocity 
below the threshold that caused a negative pressure point. After several trials and errors, installing a 
water meter and a globe valve at the end of the line increased the flow of water and was deemed 
satisfactory. In fact, the globe valve throttled the velocity of the flow below the threshold and at the 
same time the water meter witnessed the crossing of a water quantity equal to more than double its 
design value in year 2040. Thus the problem was considered as settled. 
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F. STTA DURING QUARTER 
During this quarter the following personnel worked on LWWSS as STTAs:   
 

Person and Subcontractor Period of STTA STTA Activity 

John Crippen, PE, Senior 

Project Manager, CDM Smith 

January 5 – 10, 

2014 

 Technical support and oversight; 
NLWE pump replacement and well 
investigation; SLWE Source Metering 
in field.  Meetings with WEs. 

Ejonta Pashaj, Director, 

MENA Region, DAI;  

January 26 – 

February 1, 2014 

 Management oversight and quality 
assurance visit.  Meet with USAID. 

Bruce Spake, VP/Managing 

Director, MENA Region, DAI 

January 26 – 31, 

February 9 – 15, 

2014 

 To review electrical shop drawings of 
subcontractor, Al Rawan, and review 
modifications caused by changing site 
conditions. 

David Ogden, PE, Unit 

Quality Manager, CDM Smith 

January 26 – 

February 1, 2014;  

 Review progress on BWE Master Plan 
work; Consult on System-Wide 
Metering Strategy for SLWE; meet 
with DGs of BWE and SLWE.; hold 
strategy meeting w/LWWSS tech staff 

Taha Mohammed, PE,  Senior 

Electrical Engineer, CDM 

Smith 

March 17 – 20, 

2014 

 Quality Assurance review of CDM staff 
and product, per subcontract 
requirements. 
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G. MAJOR ACTIVITIES PLANNED FOR NEXT QUARTER 
 

Bekaa Water Establishment 

 Preparation of Public Administration Training (Component 2) 

 Continuation of ERP support to BWE. There is a possibility to continue with the 
support and maintenance activities for another year. (Component 3)  

 Investigate and design key best practices in budgeting .Draft Budget Manual and 
establish linkages with ERP (Component 3). 

 Review BWE internal audit requirements and identify key best practices (Component 
3) 

 Water Supply and Sewerage Master Plan: Meeting with KREDO and Philip Giantris 
to assess the progress of KREDO (Component 4)   
 

Beirut-Mount Lebanon Water Establishment 

 Review WE audit requirement and define key best practices. (Component 3)  
 

North Lebanon Water Establishment 

 Training on Network maintenance and repair.( Component 2) 

 Follow up on the implementation of the Internal Audit  and Budget Manuals  
(Component 3) 

 Follow up on the pump station rehabilitation (Component 5)  

 Follow up on rehabilitation of the water supply network in Beit Mellat (Component 6)  
 

South Lebanon Water Establishment 

 Follow up on the implementation of the Internal Audit  and Budget Manuals  
(Component 3) 

 ERP training and beginning of the implementation phase (Component 3) 

 SLWE Lab water analysis testing continued and implementation of the training 
activity (Component 5) 

 Source meter reading support by subcontractor Modon (Component 5)  

 Continuation of pump station rehabilitation work (Component 6) 
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H. ENVIRONMENTAL COMPLIANCE REPORTING 
 
The LWWSS project Environmental Mitigation and Monitoring Plan (EMMP) details the project environmental compliance requirements, as well 
as including a list of reports for submission to USAID. The primary environmental compliance reporting tool is the Quarterly Report.   
 
The LWWSS EMMP notes that an initial screening form must be completed for each project activity. If the activity is determined to be in 
category 2, 3, or 4, then an Environmental Review and Assessment Checklist (ERAC) and an Environmental Mitigation and Monitoring Plan 
(EMMP) must be completed and approved by the LWWSS COR.  
 
Initial screening forms were completed for each activity (available in the files of the LWWSS Environmental Specialist), and it was determined 
that the activities under Components 5 and 6 all require ERACs and EMMPs. The first table below, entitled “LWWSS Environmental Compliance 
Overview,” summarizes the environmental compliance actions for each LWWSS activity. The second table below, entitled “LWWSS 
Environmental Mitigation and Monitoring Actions,” details environmental mitigation and monitoring actions for each activity that requires an 
ERAC and EMMP.  

 

Environmental Compliance Table 1:  
 

LWWSS Environmental Compliance Overview 

Activities (Completed, On-going and Planned) Environmental Compliance Actions 

# Activity Description 
Has an initial 
screening form 
been completed? 

As per the 
screening form, is 
an ERAC and EMMP 
necessary? 

Is there an approved 
ERAC and EMMP (if 
applicable)?  

Component 2 

2.1 Source metering training in SLWE Yes, see activity 5.1 See activity 5.1 See activity 5.1 

2.2 Water quality management in the Bekaa 
implemented by AUB 

Yes No N/A 

2.3 O&M trainings for pump station operators in 
BWE, NLWE, and SLWE 

Yes No  N/A 

2.4 IT literacy training for BMLWE and BWE Yes, see activity 3.1 No N/A 

2.5 Network maintenance and repair training for 
BWE  

Yes No  N/A 
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Component 3 

3.1 Upgrade finance and accounting standards 
and methods 

Yes No N/A 

3.2 ERP platform and associated activities Yes No N/A 

3.3 Pilot Stakeholder exercise to sustain O&M of 
USAID WWTP 

Yes No  N/A 

Component 4 

4.1 Business planning for BMLWE and SLWE Yes No N/A 

4.2 Pump station inventory in South Lebanon Yes No N/A 

4.3 Water utility management: conferences, 
workshops, specialist trainings and study 
tours 

Yes No N/A 

4.4 Master planning for the Bekaa Yes No N/A 

Component 5 

5.1 Source metering installation and training Yes Yes Yes 

5.2.1-5.2.2 Jeita pump station rehabilitation  Yes Yes Yes 

5.2.3-5.2.4 Pump station rehabilitation in North Lebanon Yes Yes Yes 

5.3 Back-up power generators for NLWE pump 
stations 

Yes Yes Yes 

5.4 Upgrading water analysis laboratories in 
SLWE and BWE (Y3) and rehabilitation of 
laboratory and equipment purchases for BWE 
(Y4) 

Yes Yes Yes for Y3 activities                            
and Y4 activities  

5.5 Customer Service Center in BWE Yes Yes Yes 

5.6 Upgrade IT equipment in BWE and SLWE Yes Yes Yes for BWE and SLWE 

5.7 GNSS procurement and training for SLWE Yes Yes Yes 

Component 6 

6.1 Network rehabiliation in Zahle (BWE) Yes Yes Yes 

6.2 Expanding service provision in Beit Mellat 
(NLWE) 

Yes Yes Yes  

6.3 Pump station rehabilitation in South Lebanon  Yes Yes Yes 

6.4 Chlorination systems installation and training Yes Yes Yes 
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Component 7 

7.1 Building customer service management 
structure at BWE 

Yes No  N/A 

7.2.1 Customer Service training at BWE and 
BMLWE 

Yes No  N/A 

7.2.2 On-the-job training in communication 
planning 

Yes No N/A 

7.3.1-7.3.2 Design and implement WE brand identity 
guidelines and design and implement 
corporate website 

Yes No N/A 

7.3.3 Design and adopt customer service 
application forms 

Yes No N/A 

7.4 Customer satisfaction survey Yes No N/A 

7.5 Youth water conservation programs Yes No N/A 

7.6.1 Media campaign in the Bekaa Yes No N/A 

7.6.2 World Water Day 2012 youth outreach Yes No N/A 

          
ERAC = Environmental Review and Assessment Checklist       
EMMP = Environmental Mitigation and Monitoring Plan       
          
* = These EMMPs were originally planned to be completed during Year Four, but the activities were not 
finalized during Year Four. Therefore, the EMMPs will be finalized once the design, technical specs, and 
other requirements are finalized. 
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Environmental Compliance Table 2:  
 

LWWSS Environmental Mitigation & Monitoring Actions  

Activity #                
(as per Y5 
Workplan) 

Activity Description 
Environmental Mitigation and Monitoring Update                                                               

(as of January  01, 2014) 

5.1 Source metering installation 
and training 

The ERAC and EMMP were approved by LWWSS' COR at the end of the third quarter 
of Year Three.  

An initial EMMP was included in the subcontract with Modon (signed in April 2012), the 
vendor that is supplying and installing source meters. A more detailed EMMP, as well 
as an environmental mitigation inspection checklist, was given to Modon personnel at 
the end of the second quarter of Year Three and discussed in detail with them.  

Preparation works for the installation of source meters began at the end of the fourth 
quarter of Year Three, and installation of the source meters started at the end of the 
third quarter of Year Four. An LWWSS engineer was on site four days/week to 
supervise Modon's work.  

The installation of the source meters was completed during the fourth quarter of Year 
Four. As per the EMMP, Modon's site supervisor was responsible for ensuring that all 
mitigation measures are followed and completed an environmental mitigation inspection 
checklist at each site. Checklists were received and reviewed by the LWWSS' ES. The 
checklists are included in the EMMP monitoring files. 

In addition, the LWWSS' Environmental Specialist (ES) went on site visits with the 
LWWSS engineer to ensure that mitigation measures are being followed. Photos are 
included in the EMMP monitoring files.   

  

5.2.1-5.2.2 Jeita pump station 
rehabilitation  

The rehabilitation was completed in the second quarter of Year Four. The BMLWE 
engineers have completed the environmental mitigation inspection checklists and 
delivered them to the LWWSS' ES during the second quarter of Year Four. Also, the 
commitment letter from BMLWE's DG concerning the environmental mitigation process 
was received. The letter and checklists are included in the EMMP monitoring files.  

  During the fourth quarter of Year Four, O&M training was implemented for the pump 
station operators on the use of the equipment, as well as health and safety measures. 
In addition, an O&M manual was given to the WE.  

  



 

39 
 

5.2.3-5.2.4 Pump station rehabilitation in 
North Lebanon 

This activity has been delayed and began during the second quarter of Year Four with 
well assessment tests. The well assessment tests were completed by the end of the 
fourth quarter of Year Four.  
 
The LWWSS' ES completed the ERAC and EMMP during the second quarter of Year 
Five and submitted them to COR review. Approval was received in the Q2. 

  

5.3 Back-up power generators for 
NLWE pump stations 

The ERAC and EMMP were approved by LWWSS' COR during the fourth quarter of 
Year Three.  

The EMMP, as well as an environmental mitigation inspection checklist, was included in 
the subcontract with Edan Group International (signed in September 2012), the vendor 
that is supplying and installing the back-up generators.  

There have been two amendments to the EMMP during the second quarter of Year 
Four, both dealing with mitigation of the noxious exhaust from the generators. The 
second amendment was approved by LWWSS’ COR during the second quarter of Year 
Four. 

The installation of the generators began in the third quarter of Year Four, and Edan 
Group International's site manager was ensuring that the mitigation measures were 
being followed at each site and completing the checklist. LWWSS engineers were also 
on site to monitor Edan’s work. In addition, the LWWSS ES collected and reviewed the 
checklists, and conducted site visits to ensure that mitigation measures were being 
followed. The checklists are included in the EMMP monitoring files.  

During the first quarter of Year Five, the following problem was identified: Due to the 
small geographic area, the power generator provided by the LWWSS Program to NLWE 
in Beshmezzine was placed only 7 meters away from the nearest inhabited house. This 
would normally be in violation of environmental principles which would require a 
minimum of 15 meters mandatory distance between exhaust emissions and an 
inhabited area. One of the proposed solutions to this problem is planting trees to 
mitigate the negative environmental impact. 

A memo was sent to NLWE DG requesting a commitment letter agreeing to dispose of 
the equipment in an environmentally responsible manner at the end of the useful life of 
the equipment. LWWSS has received a positive response. Both the memo and the 
response can be found in the EMMP monitoring files. 

  

  -The ERAC and EMMP for the Year Three activities in SLWE and BWE were approved 
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5.4 Upgrading water analysis 
laboratories in SLWE and 
BWE (Y3) and rehabilitation 
and equipment procurement 
in BWE (Y4)  

by LWWSS' COR during the second quarter of Year Three. 
-The ERAC and EMMP for the Year Four activity with BWE were completed in the 
second quarter of Year Four. 

LWWSS' capacity building specialist and engineers conducted frequent site visits to the 
laboratories throughout Year Three to ensure that all mitigation measures were followed 
and reported back to the ES. In addition, they took photos for documentation. The ES 
also conducted a couple of site visits to both SLWE and BWE and found that all 
mitigation measures were being followed. 

As per the EMMP, both the SLWE DG and the BWE DG signed commitment letters 
agreeing to follow detailed safety procedures during use of the equipment and to 
dispose of laboratory equipment in an environmentally responsible manner at the end-
of-useful life of the equipment.    

  

The ERAC and EMMP for the Year Four activity with BWE was completed in the 
second quarter of Year Four and sent to the COR. The EMMP was revised in the third 
quarter after having identified with the BWE Head of Laboratories and AUB an 
adequate microbiological waste disposal, and after having designated a solid waste 
landfill. The ERAC and EMMP were sent to the COR in the third quarter for approval. 

  

During the fourth quarter, the ERAC and EMMP were approved by COR. However, 
another modification included the waterproofing task due to the extension of the scope 
of the lab rehabilitation (based on the DG request). The final ERAC and EMMP were 
approved at the end of the fourth quarter of Year Four. In addition, the DG signed a 
commitment letter to abide by safety measures and to dispose of laboratory equipment 
in an environmentally responsible manner, including disposal of microbiological waste 
after incineration. The commitment letter can be found in the EMMP monitoring files. 

  

The LWWSS ES coordinated with Sanabel regarding the mitigation measures, and 
conducted site visits to the lab during rehabilitation and waterproofing works to ensure 
that mitigation measures are being followed. Photos can be found in the EMMP 
monitoring files. 

  
 A training was conducted on water quality monitoring during the second quarter of Year 
Four, and another one will be conducted in the second quarter of Year Five on the use 
of the equipment, and health and safety measures.  

  

5.5 Customer Service Center in 
BWE 

The ERAC and EMMP were approved by LWWSS' COR during the third quarter of Year 
Three.  

Rehabilitation - The contractor ensured that all mitigation measures were followed, and 
completed an environmental mitigation inspection checklist and turned this into the ES. 
LWWSS' Customer Service Specialist conducted frequent site visits during the 
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rehabilitation and reported back to the ES, as well as taking photos for documentation. 
All photos are included in the EMMP monitoring files.                                               

Operation - As per the EMMP, the BWE DG signed a commitment letter to follow the 
mitigation measures during operation. The ES also conducted a couple site visits to the 
customer service center during operation to ensure that these measures are being 
followed and took photos for documentation. All photos are included in the EMMP 
monitoring files. 

  

5.6 Upgrade IT equipment in 
BWE 

The ERAC and EMMP were approved by LWWSS' COR during the second quarter of 
Year Three.  

As per the EMMP, the BWE DG signed a commitment letter agreeing to dispose of IT 
equipment in an environmentally responsible manner at the end-of-useful life of the 
equipment.    

Upgrade IT equipment in 
SLWE 

The ERAC and EMMP for SLWE were approved by LWWSS' COR during the second 
quarter of Year Four. As per the EMMP, the SLWE DG signed a commitment letter 
agreeing to dispose of IT equipment in an environmentally responsible manner at the 
end-of-useful life of the equipment. The letter is included in the EMMP monitoring files. 

  

5.7 GNSS procurement and 
training for SLWE 

The ERAC and EMMP were approved by LWWSS' COR during the second quarter of 
Year Three.  

As per the EMMP, the SLWE DG signed a commitment letter agreeing to dispose of the 
GNSS equipment in an environmentally responsible manner at the end-of-useful life of 
the equipment.   

  

6.1 Network rehabiliation in Zahle 
(BWE) 

The ERAC and EMMP were submitted to the LWWSS COR at the end of the fourth 
quarter of Year Three and were approved during the first quarter of Year Four.  

Environmental compliance language was included in the subcontract with WET, the 
contractor that is designing and supervising the network rehabilitation.  

The EMMP was developed after the preliminary design was submitted by WET and 
WET was given the EMMP and the environmental mitigation inspection checklist 
developed by LWWSS' ES.  

The EMMP was included in the subcontract with the construction subcontractor, who 
will be responsible for following mitigation measures during the rehabilitation. WET will 
be responsible for monitoring the construction subcontractor and will fill out the 
checklists and turn them in with monthly reports. 
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The rehabilitation began on May 27, 2103, in the third quarter of Year Four.  The 
LWWSS ES coordinated with WET to receive the checklists. The LWWSS' ES 
conducted site visits during the fourth quarter to ensure that all mitigation measures 
were being followed.  

  

In Q1 the contractor filled out the checklists and turned them in with the monthly reports. 
Constant monitoring and follow up on Environmental mitigation measures was being 
done by the subcontractor in coordination with the site supervisor and the ES. 
 

An environmental site visit was carried out in Q2 to ensure that all mitigation measures 
were being followed. Photos were taken. All documents are available in the EMMP 
monitoring files. Work was finalized. No more activities are expected to take place. 
 

  

6.2 Expanding service provision 
in Beit Mellat (NLWE) 

This activity began during Year Four. LWWSS’ ES completed the ERAC and EMMP 
during the first quarter of Year Five, after the subcontractor has completed the design. 
The ERAC and EMMP were submitted to the COR for review and approval was 
received in Q2. The EMMP and checklist were shared with both the site supervisor and 
subcontractor. The LWWSS ES will go on site visits once rehabilitation begins.  

  

6.3 Pump station rehabilitation in 
South Lebanon  

This activity began during Year Four. The LWWSS ES completed the ERAC and EMMP 
during the second quarter of Year Four when the final design was completed by CDM 
Smith and their subcontractor Design Engineering Partners (DEP). As per the EMMP, 
the SLWE DG signed a commitment letter agreeing to dispose of excavation waste and 
decommissioned equipment at the Ras Al Ain landfill. 
The ERAC and EMMP were submitted to LWWSS COR during the second quarter of 
Year Four and approved in the fourth quarter of Year Four.  
During the fourth quarter, the EMMP was shared with subcontractor, and the checklist 
was shared the LWWSS site supervisor. The LWWSS ES will go on site visits once 
rehabilitation begins. 
In Q1, Inspection checklists were filled by the site supervisor .Environmental site visits 
were planned for Q2.  
Follow up and monitoring continued through Q2 to ensure Environmental mitigation 
measures were being followed by the subcontractor in coordination with the site 
supervisor and the ES. Checklists were filled and submitted also an environmental site 
visit was carried out. Photos were taken. All documents are available in the EMMP 
monitoring files. 
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6.4 Chlorination systems 
installation and training 

The ERAC and EMMP were approved by LWWSS' COR during the first quarter of Year 
Three.  
 

LWWSS' capacity building specialist and engineers conducted frequent site visits to 
chlorination sites throughout Year Three to ensure that all mitigation measures were 
followed and reported back to the ES, as well as taking photos for documentation. 
Photos are included in the EMMP monitoring files.  
 

      
ERAC = Environmental Review and Assessment Checklist 

EMMP = Environmental Mitigation and Monitoring Plan 

ES = LWWSS Environmental Specialist 
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ANNEX 1: YEAR-FIVE PMP SUMMARY PERFORMANCE DATA TABLE 

ANNEX 1: YEAR-FIVE PRELIMINARY PMP REPORT FOR THE SECOND QUARTER OF THE WORK PLAN YEAR 

Progress towards achieving LWWSS program outcomes is measured in part through tracking of LWWSS’s 8 performance indicators. The indicator targets are reported in the 
Performance Management Plan (PMP) at the beginning of each program year, while the actuals are reported twice throughout the year – interim figures are reported in the second 
quarter report and final figures are reported in the fourth quarter report. The cumulative figures – adding together the actuals from years one, two, three, and four – for each 
indicator are also included below in the right-hand column.  

 

Indicator/Unit of 
Measure 

Disagg-
regatio
n 

BL 
Year 
Value 

2010 
Target 

2010 
Actual 

2011  
Target 

2011  
Actual 

2012  
Target 

2012  
Actual 

2013 
Target 

2013 
Actual 
 

2014  
Target 

2014  
Actual 

2015  
Target 

2015  
Actual 

Cumula-
tive  

1. Number of 

people receiving 

improved service 

quality from 

existing improved 

drinking water 

sources (F)
1
 

 

 
 
Sex

2
 

 
 
0 

 
Male 
686,98
0 
Female 
715,27
5 
Total- 
1,402,0
00 

 
Male 
722,86
4 
 
Female 
752,36
9 
 
Total- 
1,475,2
33 
 

 
Male 
379,897 
 
Female 
395,403 
Total- 
775,300 

 
Male 
409,808 
 
Female 
426,535 
 
Total- 
836,343 
 
 

 
Male 
300,673 
 
Female 
312,946 
 
Total- 
613,619 

 
Male   
310,427 
 
Female  
323,098 
 
Total-  
633,525 
 
 

 
Male 
22,846 
 
Female 
23,779 
 
Total- 
46,625 

 
Male 
14,142.31 
Female 
14,719.54 
 
Total- 
28,861.85 

Male  
13,996.
85 
 
Female 
14,568.
15 
 
Total- 
28,565 

 
 
 

 
Male 
10,134 
 
Female 
10,547 
 
Total- 
20,681 

  
Male 
1,457,241 
Female 
1,516,722 
 
Total –  
2,973,963,  

2. Percent of 
water revenues 
collected by 
targeted water 
entities 
 

 
WE 

 
59.1
% 

 
60% 

 
62.5% 

 
63% 

 
63% 

 
64% 

 
 63.84 
%

3
 

 
64% 

 
64.08% 

 
65% 

 
 
 

 
N/A 

 
N/A 

 
63.35% 

                                                 
1
Indicators 1, 4, and 6: People benefiting from multiple activities are only counted once. Cumulative values are also shown in the further column to the right.  

2
 The CIA Factbook lists the ratio of male to female population in Lebanon as 49% male and 51% female.   

3
 This figure reports collection rates of the 4 WEs. 
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Indicator/Unit of 
Measure 

Disagg-
regatio
n 

BL 
Year 
Value 

2010 
Target 

2010 
Actual 

2011  
Target 

2011  
Actual 

2012  
Target 

2012  
Actual 

2013 
Target 

2013 
Actual 
 

2014  
Target 

2014  
Actual 

2015  
Target 

2015  
Actual 

Cumula-
tive  

3.Number of 
training activities 
provided to staff 
from water 
entities as a result 
of USG 
assistance 

 
 
WE 

 
 
 
 
 
 
 
 
0 

  
 
 
 
 
 
 
 
3 

 
BML-1 
SL-1 
NL-1 
B-0 
Cross-
WE-0 

 
Total- 
3 

 
 
 
 
 
 
 
 
6 

 
BML-2 
SL-1 
NL-1 
B-1 
Cross-
WE-1 

 
Total- 
6 
 

 
 
 
 
 
 
 
 
22 

 
BML-8 
SL-1 
NL-1 
B-11 
Cross-
WE-2 

 
Total-23 

 
 
 
 
 
 
 
 
12 

 
BML- 5 
SL-3 
N -2 
B-3 
Cross-WE- 
2 

 
Total-15 

19  
BML-  
SL- 2 
NL- 1 
B- 2 
Cross-
WE-  

 
Total-5 

 
 
 
 
 
 
 
 
2 

 
BML-  
SL-  
NL-  
B- 
Cross-
WE-  

 
Total- 

 
BML-16 
SL- 8 
NL-6 
B- 17 
Cross-WE-5  

 
 
Total 
52 

4. Number Staff 
from Water 
Entities Trained 
as a Result of 
UGG Assistance 

Sex 0 M-25 
F-10 
 
Total –  
35 

M-2 
F-4 
 
Total - 
6 

M-51 
F-24 
 
Total – 
75  

M-91 
F-15 
 
Total –  
106 

M-66 
F-34 
 
Total –  
100 

M-84 
F-48 
 
Total –  
132 
 

M- 38 
F- 21 
 
Total –  
59 

M- 160 
F- 31 
 
Total –  
191

4
 

 
 

M- 105 
F- 30 
 
Total – 
135 
 

M-53 
F-1 
 
Total- 
54 

M- 6 
F- 0 
 
Total –  
6 
 

 M-390  
F- 99 
 
Total -  
489 

5. Number of 
management 
systems and 
plans used at 
water 
management 
entities as a result 
of USG 
assistance  

 
 
 
WE 

 
 
 
 
 
0 

 
 
 
 
 
3 

BML-3 
SL-0 
NL-0 
B-0 
 

Total- 
3 

 
 
 
 
 
2 

BML-1 
SL-0 
NL-0 
B-2 

 
Total- 
3 

 
 
 
 
 
12 

BML-5 
SL-1 
NL-1 
B-7 

 
Total- 
14 

 
 
 
 
 
12 

BML-2 
SL-0 
NL- 
B-4 

 
Total-6 
 

 
 
 
 
 
10 

BML- 
SL- 
NL-1 
B- 

 
Total-1 
 

 
 
 
 
 
N/A 

 
 
 
 
 
N/A 
 

BML-11 
SL-1 
NL-2  
B-13 
 
Total- 
27 

 

                                                 
4
  This number represents the number of “new” participants as per the PIRS. The total number of training participants for Year Four is: 293 (M=235; F=58).  
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Indicator/Unit of 
Measure 

Disagg-
regatio
n 

BL 
Year 
Value 

2010 
Target 

2010 
Actual 

2011  
Target 

2011  
Actual 

2012  
Target 

2012  
Actual 

2013 
Target 

2013 
Actual 
 

2014  
Target 

2014  
Actual 

2015  
Target 

2015  
Actual 

Cumula-
tive  

6. Number of 
water users 
receiving 
guidance on 
efficient water use 

 
 
Gender 

 
 
0 

M-
1,300 
 
F-700 
 
 
Total  
2,000 

 
 
0 

M- 
1,300 
 
F- 
700 
 
Total 
2,000 

M-
81,570 
 
F- 
84,933 
 
Total- 
166,503 

M-
70,453 
 
F-
73,328 
 
Total 
143,781 

M- 
70,455 
 
F- 
73,271 
 
Total 
143,726 

M- 
1,250 
 
F 
-1,250 
 
Total- 
2,500 

M-1,210 
 
 
F- 1,210 
 
 
Total- 
2,420 
 
 

 
N/A 
 
 

 
N/A 
 

 
N/A 

 
 
 

M- 
152,025 
 
F- 
158,204 
 
Total- 
310,229 
 

7. Number of 
functioning water 
facilities 
constructed or 
rehabilitated with 
USG assistance 
 

 
Water 
 
 

 
W-0 
 
 

 
W-0 
 
 

 
W-0 
 
 

 
W-1 
 
 

 
W-1 
 
 

 
W-10 
 
 

 
W-18 
 
 

 
W-180  
 
 

 
W-236 
 

 
W-10 
 
 
 

 
W-7 

 
W-9 
 
 

 
 

 
W - 262 
 
 

8. Number of 
USG Assisted 
Water Reports or 
Studies Proposing 
Legal, Policy, and 
Institutional 
Measures or 
Procedures 
 

 
 
N/A 

 
 
0 

 
 
1 

 
 
2 

 
 
1 

 
 
2 

 
 
1 

 
 
2 

 
 
1 

 
 
1 

 
 
1 

 
 

- 

 
 
N/A 

  
 
7 

 

 

 


